BILL NO. S-87-03-29

SPECIAL ORDINANCE NO. S-63-87

AN ORDINANCE approving Change Order No. 1 and FINAL for Res. 898-1985 - Doenges Drive Sanitary Sewer, with All Star Construction Company, in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 and FINAL for Res. 898-1985 - Doenges Drive Sanitary Sewer, with All Star Construction Company, in connection with the Board of Public Works and Safety, for:

> this Change Order is necessary because the existing storm sewer extended over the existing sanitary sewer which was not able to be determined until the contractor actually exposed both pipes. This necessitated the reinstallation of a portion of the existing sanitary sewer 2.5+ L.F. horizontally from original location to set manhole #1 and continue on with the sewer installation. Changes in Items #2, 4, 6, 7 and 8 reflect actual quantities used on project in relation to bid quantities;

involving a net increase of Three Thousand Two Hundred Seventy-Four and 40/100 Dollars ($3,274.40), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Redd, seconded by Stier, and duly adopted, read the second tim by title and referred to the Committee City Utilities (and the Ci Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Way Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E

DATE: 3-24-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd, seconded by Henry, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER	✓				
TALARICO	✓				

DATE: 4-14-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (GENERAL) (SPECIAL) (~~ZONING MAP~~) ORDINANCE (~~RESOLUTION~~) NO. S-63-87 on the 14th day of April, 19 87,

ATTEST: Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL) Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 15th day of April, 19 87, at the hour of 11:30 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 20th day of April, 19 87, at the hour of 1:00 o'clock P.M.,E.S.T.

Win Moses Jr
WIN MOSES, JR., MAYOR

77-67-31
3/11/87

CHANGE ORDER

Change Order No. 1
Project No.
Name of Project: Doenges Drive Sanitary Sewer

Resolution No. 898-85
Board Order No. 152-85
Date:

To: All Star Construction
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change: Description	Unit Price	Change in Contract Price: Decrease	Increase
		SEE ATTACHED			
			Total Decrease	584.90	
			Total Increase		3,859.30
		Net ~~(Decrease)~~ (Increase)	Contract Price		3,274.40

The sum of $ 3,274.40 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 13,285.00
Current Contract Price Adjusted by Previous Change Order	$ 13,285.00
New Contract Price including this Change Order	$ 16,559.40

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [signature] Chief Engineer Date 2-23-87

Accepted by: [signature] Contractor Date 2/23/87

Approved by: [signature] City Engineer Date

Approved by: [signature] Owner Date 3/11/87

[signature]

[signature]

Attested by: [signature] Clerk Date 3/11/87

Change Order No. 1

Resolution No. 898-85

Board Order No. 152-85

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change The existing storm sewer extended over the existing sanitary sewer which was not able to be determined until the contractor actually exposed both pipes. This necessitated the reinstallation of a portion of the existing sanitary sewer 2.5± L.F. horizontally from original location to set manhole #1 and continue on with the sewer installation. Changes in items #2, 4, 6, 7, and 8 reflect actual quantities used on project in relation to bid quantities.

2. Will proposed change alter size of the project: Yes ____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

Project Engineer

ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
2	6 L.F.	8" Sewer Pipe	12.40	74.40	
4	1 EA	Building Removal	200.00	200.00	
6	110 SY	Seeding 2" Mulch Fertilizer, Top Soil	.55	60.50	
7	28 L.F.	Field Tile Replacement	6.00		168.00
8	5 EA	Tree Replacement	50.00	250.00	
9	239.13 TN	Special Backfill	10.00		2391.30
10	LS	Re-install Existing Sewer and Reconnect			
		Existing Tap	1300.00		1300.00
		Total Decrease		584.90	
		Total Increase			3859.30
		Net (Decrease) (Increase) Contract Price			3274.40

7538

Admn. Appr.

TITLE OF ORDINANCE Change Order #1 and FINAL for Res. 898-85, Doenges Dr. Sanitary Sewer

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety 8-87-03-29

SYNOPSIS OF ORDINANCE Change Order #1 and FINAL for Res. 898-85, Doenges Dr Sanitary Sewer is necessary because the existing storm sewer extended over the existing sanitary sewer which was not able to be determined until the contractor actually exposed both pipes. This necessitated the reinstallation of a portion of the existing sanitary sewer 2.5± L.F. horizontally from original location to se manhole #1 and continue on with the sewer installation. Changes i Items #2, 4, 6, 7 and 8 reflect actual quantities used on project in relation to bid quantities. All Star Construction is the contractor.

EFFECT OF PASSAGE To facilitate completion of this project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) $3,274.40 increase

ASSIGNED TO COMMITTEE

BILL NO. S-87-03-29

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order No. 1 and FINAL for Res. 898-1985 - Doenges Drive Sanitary Sewer, with All Star Construction Company, in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (~~RESOLUTION~~)

YES		NO
	CHARLES B. REDD CHAIRMAN	
	PAUL M. BURNS VICE CHAIRMAN	
	THOMAS C. HENRY	
	BEN A. EISBART	
	SAMUEL J. TALARICO	

CONCURRED IN 4-14-87

SANDRA E. KENNEDY
CITY CLERK